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Washington State
T;’ Department of Transportation

SR 520/1-405 Vicinity Seismic Retrofit

Project Information Project Milestones

PIN: 852030A As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. En
9 g 9 ‘ Project Definition Complete ‘ Q1 2009 ‘ Q1 2009 ‘ On Schedule ‘
State Route: SR 520
Current Status: Completed Legislative Districts: 48 ‘ Preliminary Engineering Start‘ Q3 2008 ‘ Q3 2008 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q2 2009 ‘ Q2 2009 ‘ On Schedule ‘
Seismic reinforcing and strengthening of the support structures for 9 bridges on SR 520 in ‘ Right of Way Complete ‘ Q12010 ‘ Q12010 ‘ On Schedule ‘
Bellevue to reduce potential damage from an earthquake. ‘ - t‘ Q1 2010 ‘ Q1 2010 ‘ — ‘
ontract Advertisemen n Schedule
Contractor ‘ Operationally Complete ‘ Q42011 ‘ Q42011 ‘ On Schedule ‘

Award Amount:$2,030,030

Project Cost Summary ($ in Thousands)

. . N Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits ‘ Project Status Budget Budget Cost
| Preliminary Engineering | $0 | $798 | $798 |
| Right of Way | $0 | $0 | $0 |
Gray Notebook Text | Construction | $0 | $3,341 | $3,214 |
1113Q2 GNB 44 (December 31, 2011) - This project performed seismic retrofits on nine | Total | $0 | $4,140 | $4,012 |
bridges near the SR 520/I-405 interchange in Bellevue.
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $798 $0 $798
Right of Way $0 $0 $0 $0
Construction $0 $3,214 $0 $3,214
Total $0 $4,012 $0 $4,012

Project Web Site: http://www.wsdot.wa.gov/Projects/SR520/1405SeismicRetrofit/

Change Orders Web Site:
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